
ACQUISITION PLANNING


PART 7 - ACQUISITION PLANNING SYSTEM

7.191  Lead Time and Cut-off Dates


(a)(100)  PALT begins when a complete procurement package is received in the contracting office and ends when the contract is awarded.  PALT established in this regulation are goals, not absolute standards.  PALT is expressed in calendar days.


   (101)  The PALT guidelines in Table 7.1 are established to provide requiring activities an estimate of how long it takes their actions to be processed. PALT times may vary considerably depending on the sources of supply and conditions in the marketplace.  Contracting offices may process actions outside these guidelines due to legal and administrative requirements.

Table 7.1

PALT GOALS


Supplies


Dollar Amounts
PALT in Calendar Days

$2,501 - $100,000 

100,001 - $1,000,000

over $1,000,000
  30

 70

120

Services


Dollar Amounts
PALT in Calendar Days

$2,501 - $100,000 1
$100,001 - $1,000,000

over $1,000,000
 30

 70

150

Orders Under Indefinite Delivery Type Contracts (IDIQ, GSA Schedules)


15 days (regardless of dollar amount)


Construction (Repair and Maintenance of Real Property)


Dollar Amounts
PALT in Calendar Days

Up to $2,500

$2,501 - $100,000

$100,001 - $1,000,000

over $1,000,000
 5

45

75

90

Add 90-120 days for contracts requiring a written acquisition plan (DFARS 207.103) and/or formal source selection procedures.


� IAW FAR 13.5, $5,000,000 for commercial items





